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Hi Doug – I hope all is well.  Pat passed on your request for an update on the OU2/OU3 schedule for
Ringwood Mines.  Please note that for OU2, EPA expects to receive the draft Remedial Action Work
Plan (RAWP) by the end of next month.  The draft RAWP will include a proposed schedule for
implementation of the OU2 remedy. For OU3, Ford needs to enter into an enforcement agreement
with EPA for performance of the OU3 Remedial Design prior to implementation of the design. 
Earlier this month, Ford confirmed that they wish to enter into this enforcement agreement.  It
should take a few months for EPA and Ford to negotiate the terms of this agreement before design
can commence.  The first OU3 design submittal will be the Remedial Design Work Plan.
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